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MEMORANDUM

To: Ms. Sharon Newlon REF.NO.:  042192-03
FrROM: Garth Daley/1g/36 DATE: August 31, 2006
Cc.C. RRG/Clayton Site Technical Committee

P. Harvey

R. Shepherd

B. Schloessler

RE: Status Report #10 for the Resource Recovery Group/Clayton Chemical Company

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The
reporting period for this tenth Monthly Status Report is July 24, 2006, through August 18, 2006.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (the Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 9 was submitted to U.S. EPA on July 31,2006. A
supplemental submission, in the form of an Adobe Acrobat version of the groundwater analytical summary
table, was made on August 1, 2006. On August 10, 2006, a correction to the units presented in the notes to
the groundwater table was identified and notification was provided to U.S. EPA.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

The primary Removal Action-related activity that was performed for the RRG/Clayton Site during the
reporting period was the continued investigation/ development of potential treatment and disposal options
for the management of the mixed waste (Resources Conservation and Recovery Act [RCRA] and Toxic
Substance Control Act [TSCA]) soils that have been generated from excavation activities at the eastern edge
of the EZ 4 Work Zone (see the attached Site map for reference).

A weekly summary of activities appears below.
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e During the week of July 24, 2006 (July 24 - 28, 2006), BISCo and CRA were on Site to perform stockpile
maintenance activities. On July 25, 2006, BISCo and CRA mobilized to the RRG/Clayton Chemical Site
to reinstall protective covers on the soil stockpiles located at the Site. Six of the eleven major soil
stockpiles at the Site were secured with plastic sheeting before supplies were exhausted. BISCo and
CRA subsequently demobilized from the Site with the intent of scheduling a follow up Site visit to
complete the activity. The other notable event of July 25, 2006, was that The Respondents received
approval from OSC Kevin Turner to use the Veolia Environmental Services, Inc. (Veolia) Port Arthur
incinerator facility as disposal facility for Site wastes.

Off site activities for the week concentrated on researching possible remediation technologies that could
be applied to manage the mixed waste soils at the Site based on known limitations of various
Treatment, Storage, and Disposal Facilities (TSDFs) previously contacted to manage these materials.
Towards this end, a conference call was held on July 26, 2006 between The Respondents and U.S. EPA to
discuss the management of the Site soils;

» Completed activities during the week of July 31, 2006 consisted of research into possible remedial
technologies to be employed in the management of the mixed RCRA/TSCA soils that had been
excavated from the eastern portion of the Site. These research efforts were also related to the
preparations on the part of The Respondents to a scheduled August 10, 2006, conference call with U.S.
EPA to discuss appropriate waste management/ treatment options for Site materials;

» Project-related activities completed during the week of August 7, 2006 involved the continued research
into disposal and treatment alternatives to address the mixed RCRA /TSCA soils; and

» From August 14 through 18, 2006, activities related to the completion of the Solids Removal Action
centered on the scheduling of a field trial to determine the appropriateness of implementing soil milling
as a viable/feasible/applicable remedial technology to address VOC concentrations in the mixed
RCRA/TSCA soils at the RRG/Clayton Chemical Site. On August 14, 2006, The Respondents and U.S.
EPA held a conference call during which it was suggested that a technology evaluation (pilot test) be
conducted for the Site by August 25, 2006. Subsequently, arrangements were made to mobilize
personnel and equipment to the Site for the completion of a soil milling study. U.S. EPA was notified of
the tentative schedule for the field trial on August 17, 2006.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for June 24~ 28, 2006; Appendix B - Weekly Summary of
Site Activities for July 31 - August 4, 2006; Appendix C - Weekly Summary of Site Activities for

August 7- 11, 2006; and Appendix D - Weekly Summary of Site Activities for August 14 - 18, 2006.

1.2 SAMPLING AND ANALYSIS

BISCo secured Environmental Quality Industrial Services (EQIS) to serve as the primary waste sampling,
material analysis/laboratory, and waste disposal subcontractor for this Removal Action project. However,
due to issues with analytical turn-around time (TAT), the Respondents requested that Severn Trent
Laboratories (STL) of St. Louis, Missouri be allowed to replace RTI Laboratories of Livonia, Michigan (RTI)

as the laboratory of record for the Removal Action. This request was approved by OSC Turner on April 20,
2006.
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For the reporting period, no samples directly or indirectly related to the Solids Removal Action activities
were collected at the RRG/Clayton Site.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. The more significant completed actions were discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through D of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

The excavation of known impacted soils along the eastern edge of the Site has led to the generation of an
unexpected waste stream. Analytical results from soil samples collected from the stockpiled materials
indicate the chemicals are present in concentrations that exceed the threshold values for RCRA hazardous
materials and TSCA materials. There are a limited number of permitted Treatment, Storage, and Disposal
Facilities (TSDFs) that will handle these mixed waste streams, and, as such, efforts by the Respondents to
arrange for disposal of these materials are continuing,.

The Respondents prepared and submitted a proposal to U.S. EPA for the management of this waste based
on the findings of BISCo and CRA. On June 9, 2006, the proposal was submitted via e-mail to U.S. EPA for
evaluation. Dialog towards the selection of a suitable remedial technology continued between the parties
on July 26, 2006 and August 14, 2006.

No problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated previously, no samples were collected during the reporting period, and, subsequently, no
analytical results were received.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period (August 21, 2006, through September 15, 2006), the following
activities are anticipated:

* The 5oil Milling Field Trial will be completed and a report documenting the completed activities and
subsequent conclusions will be generated. Using these data and other information, if necessary, a
mutually agreeable soil management methodology will be selected to address the mixed waste soils at
the RRG/Clayton Chemical Site;
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» Tank cleaning and demolition activities will be completed. The contents of Tank G8 will be transferred
to the appropriate shipping container(s) for final disposal;

¢ The remaining drummed materials at the Site will be segregated, composited, and processed for off-Site
disposal in accordance with the analytical results from the collected waste characterization samples;

* The selected soil management protocols will be initiated at the Site and appropriate tasks will be
performed;

¢ The shipment of materials off-Site for disposal will continue; and

¢ Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
remaining removal activities.

4.2 SAMPLING AND ANALYSIS

A variety of material characterization samples are scheduled to be collected during the upcoming reporting
period. In support of the soil milling field trial, a combination of pre-treatment and post-treatment
stockpile samples should be collected to evaluate the effectiveness of the treatment technology.
Additionally, waste characterization samples to confirm/evaluate the nature of the materials at the Site
awaiting final disposal will need to be collected. Where applicable, these collected samples will be collected
in accordance with the Removal Action Work Plan and the QAPP, and then submitted for chemical
analysis. Based on the results from these samples, an appropriate response will be determined and
completed accordingly.

Depending on the treatment technology selected, appropriate personnel will perform the sampling
activities to determine completion of the selected protocol. The subsequent analysis of the confirmatory
and waste characterization samples will be performed by STL St. Louis.

4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the assembly of hazardous and non-hazardous wastes; soil management activities; waste characterization
and disposal activities. An anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Activity Duration (business days) Expected Start Date
Initiate and complete Soil Milling Field 5 days August 21, 2006
Trial
Install Stormwater Control Measures As needed/ongoing September 5, 2006

Continue Tank Sludge Disposal Ongoing/30 days September 5, 2006
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Activity Duration (business days) Expected Start Date
Continue Characterization of Drum

Wastes/Drum Processing Ongoing/30 days September 5, 2006
Continue Assembly of Site Wastes For

Offsite Shipment Ongoing/30 days September 5, 2006
Initiate Approved Mixed Waste Management

Solution 60 days September 18, 2006
Submit Status Report # 11 1 day September 27, 2006

Attachments
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JULY 24 - 28, 2006



CONESTOGA-ROVERS
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8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
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MEMORANDUM

To: RRG/Clayton Site Technical Committee

FROM: Garth Daley/lg/38

Cc.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler

REF.NO.:  042192-03

DATE: August 28, 2006

RE: Weekly Summary of Site Activities for July 24 - 28, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the thirty-fourth week (the period July 24 through 28, 2006) is presented below.

Date

Tasks

Activity

July 24, 2006

Mobilization Activities

No activity

Project Coordination

No on site START presence due to lack of Site
activities. The Respondents informed START Tom
Binz via voicemail of on site activities scheduled for
July 25, 2006. The Respondents continued to
prepare the applicable notification forms for the
Texas Commission of Environmental Quality
(TCEQ) in anticipation of approval of the Veolia
Port Arthur, TX facility as an approved waste
disposal site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/ Disposal

AST Sampling/Cleaning No on site activity. Conestoga-Rovers & Associates

Removal (CRA) continued discussions with Veolia regarding
the loading logistics for the disposal of the contents
of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal
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Date Tasks

Activity

July 24, 2006 Piping Draining/ Disconnection

No activity. To date roughly 3,920° of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. Brandenburg Industrial Service
Company (BISCo) and CRA continued to research
disposal options for the mixed waste (RCRA and
TSCA) soil stockpiles generated by the excavation
activities from the eastern portion of the Site

Miscellaneous

No activity

July 25, 2006 Mobilization Activities

CRA and BISCO personnel mobilized to and
demobilized from the Site

Project Coordination

No on site START presence. The Respondents were
informed by OSC Kevin Turner that the Veolia Port
Arthur, TX facility was an approved waste disposal
site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/ Disposal

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

CRA and BISCo installed plastic sheeting over 6
(stockpiles 3, 5, 5B, 6, 7 and TP-50/ GC) of the 11
major soil stockpiles at the Site (stockpiles 2, 4/4B,
5C, GP-5/GP-6, and TP-24/25 were not covered
due to no sheeting). CRA and BISCo continued to
research possible disposal options for the mixed
waste soils that have been excavated from the
eastern portion of the Site

Miscellaneous

The Respondents were told that the 6 Gaylord
boxes with the waste characterization samples
would not be sent back to the Site, but instead
would be trans-shipped within the Veolia network
of facilities to the Port Arthur, TX incinerator for
final disposal
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Date Tasks

Activity

July 26, 2006 Mobilization Activities

No activity

Project Coordination

No on site START presence due to lack of Site
activities. U.S. EPA and The Respondents had a
conference call to discuss the July 20, 2006 response
to OSC Turner’s soil management conditions letter.
OSC Turner requested additional information on
proposed VOC treatment technology, and a follow
up conference call was scheduled for August 10th,
The Respondents continued to prepare the
applicable TCEQ notification forms to ship the
Gaylord boxes to the Veolia Port Arthur, TX facility

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning
Removal

No on site activity. CRA continued discussions
with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum
Characterization/ Disposal

No on site activity. CRA continued to complete the
waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920’ of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. CRA and BISCo continued to
research possible disposal options for the mixed
waste soils that have been excavated from the
eastern portion of the Site

Miscellaneous

No activity

July 27, 2006 Mobilization Activities

No activity

Project Coordination

No on site START presence due to lack of Site
activities. The Respondents began preparations for
the August 10t conference call with U.S. EPA to
determine an appropriate means of addressing the
mixed waste soils at the Site. The Respondents
continued to prepare the applicable TCEQ
notification forms to ship the Gaylord boxes to the
Veolia Port Arthur, TX facility

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on12/13/05 and the removed ACM was shipped
off site on 02/08/06
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Date Tasks Activity
July 27, 2006 AST Sampling/Cleaning No on site activity. CRA continued discussions
Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8
Drum No on site activity. CRA continued to complete the

Characterization/Disposal

waste profiling activities needed to have the drums

shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed, with 3,795 shipped off site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. BISCo and CRA continued to
research disposal options for the mixed waste soil
stockpiles
Miscellaneous No activity
July 28, 2006 Mobilization Activities No activity
Project Coordination No on site START presence due to lack of Site

activities. The Respondents continued to prepare
for the August 10t conference call with U.S. EPA to
discuss appropriate management of the mixed
waste (RCRA /TSCA) soils at the Site. The
Respondents continued to prepare the applicable
TCEQ notification forms to ship the Gaylord boxes
to the Veolia Port Arthur, TX facility

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

Characterization/ Disposal

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. BISCo and CRA continued to
research disposal options for the mixed waste soil
stockpiles

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), or Phil Harvey (773-380-9933) for clarification.
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CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773)380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/Clayton Site Technical Committee
FROM: Garth Daley/1g/39
c.c. Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
RE:

REF.NO.:  042192-03

DATE: August 28, 2006

Weekly Summary of Site Activities for July 31 - August 4, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the thirty-fifth week (the period July 31 through August 4, 2006) is presented below.

Date Tasks Activity
July 31, 2006 Mobilization Activitics No activity
Project Coordination No on site START presence due to lack of Site

activities. The Respondents submitted Monthly
Status Report # 9 to U.S. EPA via electronic mail
(e-mail). The Respondents continued to prepare for
the August 10t conference call with U.S. EPA to
discuss appropriate management of the mixed

waste (RCRA /TSCA) soils at the Site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activity. Conestoga-Rovers & Associates
Removal (CRA) continued discussions with Veolia regarding
the loading logistics for the disposal of the contents
: of tank G8
Drum No on site activity. CRA continued to complete the

Characterization/ Disposal

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site
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Date Tasks Activity
July 31, 2006 Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. Brandenburg Industrial Service
Company (BISCo) and CRA continued to research
disposal options for the mixed waste (RCRA and
TSCA) soil stockpiles generated by the excavation
actvities from the eastern portion of the Site
Miscellaneous No activity
August 1, 2006 Mobilization Activities No activity

Project Coordination

No on site START presence due to lack of Site
activities. The Respondents continued to prepare
for the August 10t conference call with U.S. EPA to
discuss appropriate management of the mixed
waste (RCRA/TSCA) soils at the Site. The
Respondents re-submitted the summary table of the
groundwater sample analytical results from Status
Report # 9 to U.S. EPA to avoid a possible printing
issue. This data was submitted via e-mail

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/ Disposal

AST Sampling /Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed, with 3,795 shipped off site

Process Equipment

No activity. The removal of process equipment

Decomunissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation CRA and BISCo continued to research possible
disposal options for the mixed waste soils that have
been excavated from the eastern portion of the Site

Miscellaneous No activity

August 2, 2006 Mobilization Activities

No activity

Project Coordination

No on site START presence due to lack of Site
activities. The Respondents continued to prepare
for the August 10 conference call with U.S. EPA to
discuss appropriate management of the mixed
waste (RCRA /TSCA) soils at the Site

Site Preparation

No activity
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Date Tasks

Activity

August 2, 2006 Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/ Disposal

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. CRA and BISCo continued to
research possible disposal options for the mixed
waste soils that have been excavated from the
eastern portion of the Site

Miscellaneous No activity
August 3, 2006 Mobilization Activities No activity
Project Coordination No on site START presence due to lack of Site

activities. The Respondents continued to prepare
for the August 10t conference call with U.S. EPA to
discuss appropriate management of the mixed
waste (RCRA /TSCA) soils at the Site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/ Disposal

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/ Excavation

No on site activity. BISCo and CRA continued to
research disposal options for the mixed waste soil
stockpiles

Miscellaneous

No activity

| August 4, 2006 Mobilization Activities

No activity
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Date Tasks Activity
August 4, 2006 Project Coordination No on site START presence due to lack of Site

activities. The Respondents continued to prepare
for the August 10t conference call with U.S. EPA to
discuss appropriate management of the mixed
waste (RCRA/TSCA) soils at the Site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/ Disposal

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920’ of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. BISCo and CRA continued to
research disposal options for the mixed waste soil
stockpiles

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), or Phil Harvey (773-380-9933) for clarification.

Attachment
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8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631

CONESTOGA-ROVERS 1o cpnone: (773)380-0933  Fax: (773) 380-6421
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MEMORANDUM

To: RRG/ Clayton Site Technical Committee REF.NO.:  042192-03
FROM: Garth Daley/lg/40 DATE: August 31, 2006
C.C: Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

RE: Weekly Summary of Site Activities for August 7 - 11, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the

RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the thirty-sixth week (the period August 7 through August 11, 2006) is presented below.

Date

Tasks

Activity

August 7, 2006

Mobilization Activities

No activity

Project Coordination

No on site START presence due to lack of Site
activities. The Respondents continued to prepare
for the conference call with U.S. EPA to discuss
appropriate management of the mixed waste
(RCRA/TSCA) soils at the Site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activity. Conestoga-Rovers & Associates
Removal (CRA) continued discussions with Veolia regarding
the loading logistics for the disposal of the contents
I of tank G8
Drum No on site activity. CRA continued to complete the

Characterization/ Disposal

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

EQUAL EMPLOYMENT OFPORTUNII Y EMPLOYER

REGISTERED COMPANY FOA
——— e

1ISO 9001

ENGINEERING DESIGN




CRA MEMORANDUM

Page 2

Date Tasks

Activity

August 7, 2006 Soil Sampling/Excavation

No on site activity. Brandenburg Industrial Service
Company (BISCo) and CRA continued to research
disposal options for the mixed waste (RCRA and
TSCA) soil stockpiles generated by the excavation
activities from the eastern portion of the Site

Miscellaneous No activity
August 8, 2006 Mobilization Activities No activity
Project Coordination No on site START presence due to lack of Site

activities. The Respondents continued to prepare
for the conference call with U.S. EPA to discuss
appropriate management of the mixed waste
(RCRA/TSCA) soils at the Site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/ Disposal

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums

shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

CRA and BISCo continued to research possible
disposal options for the mixed waste soils that have
been excavated from the eastern portion of the Site

Miscellaneous No activity
August 9, 2006 Mobilization Activities No activity
Project Coordination No on site START presence due to lack of Site

activities. The Respondents continued to prepare
for the conference call with U.S. EPA to discuss
appropriate management of the mixed waste
(RCRA/TSCA) soils at the Site. OSC Turner
provided The Respondents with information on a
new Volatile Organic Compound (VOC)
remediation technology for

evaluation/ consideration in addressing the mixed
waste (RCRA /TSCA) soils

Site Preparation

No activity
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August 9, 2006 Asbestos Abatement No activity. Abatement activities were completed

on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/ Disposal

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920’ of piping have
been removed, with 3,795 shipped off site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation No on site activity. CRA and BISCo continued to
research possible disposal options for the mixed
waste soils that have been excavated from the
eastern portion of the Site

Miscellaneous No activity

August 10, 2006 | Mobilization Activities No activity
Project Coordination No on site START presence due to lack of Site

activities. The Respondents notified U.S. EPA of an
error in the reported units of the analytical results
submitted with Monthly Status Report # 9 and
submitted the corrected table/information

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/ Disposal

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. BISCo and CRA continued to
research disposal options for the mixed waste soil
stockpiles

Miscellaneous

No activity

Mobilization Activities

August 11, 2006

No activity
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August 11, 2006 Project Coordination No on site START presence due to lack of Site
activities. The Respondents continued to prepare
for the August 14t conference call with U.S. EPA to
discuss appropriate management of the mixed
waste (RCRA /TSCA) soils at the Site

Site Preparation No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

Characterization/ Disposal

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. BISCo and CRA continued to
research disposal options for the mixed waste soil
stockpiles

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), or Phil Harvey (773-380-9933) for clarification.

Attachment
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CONESTOGA-ROVERS

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773)380-9933  Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

To:

FROM:

C.C.:

RE:

RRG/Clayton Site Technical Committee

Garth Daley/1g/37

Sharon Newlon
P. Harvey

R. Shepherd

B. Schloessler

REF.NO.:  042192-03

DATE: August 31, 2006

Weekly Summary of Site Activities for August 14 - 18, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the thirty-seventh week (the period August 14 through August 18, 2006) is presented below.

Date

Tasks

Activity

August 14, 2006 Mobilization Activities

No activity

Project Coordination

No on site START presence due to lack of Site
activities. The Respondents and U.S. EPA had
another conference call to discuss appropriate
management of the mixed waste (RCRA/TSCA)
soils at the Site. Information on the Mobile Steam
Distillation (MSD) unit was forwarded to U.S. EPA
in accordance with the request made by U.S. EPA
during the July 26, 2006, conference call. An August
25t deadline for the completion of a soil milling
field trial was discussed

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activity. Conestoga-Rovers & Associates

Removal (CRA) continued discussions with Veolia regarding
the loading logistics for the disposal of the contents
of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

AEQISTERED COMPANY FOA

ISO 9001

ENGIREERING DESIGN
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Date Tasks

Activity

August 14, 2006 Piping Draining/ Disconnection

No activity. To date roughly 3,920’ of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. Brandenburg Industrial Service
Company (BISCo) and CRA began making
preparations for completing the soil milling field
trial during the week of August 21, 2006 as a means
of managing the mixed waste soils at the Site

Miscellaneous

No activity

August 15, 2006 Mobilization Activities

No activity

Project Coordination

No on site START presence due to lack of Site
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/Disposal

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed, with 3,795 shipped off site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/ Excavation No onsite activity. CRA and BISCo continued to
prepare for completing the soil milling field trial at
the Site during the week of August 215t to determine
if the technology is appropriate for managing the
mixed waste soils at the Site

Miscellaneous No activity

August 16, 2006 Mobilization Activities No activity
Project Coordination No on site START presence due to lack of Site

activities. START Tom Binz was contacted
regarding the planned soil milling field trial for the
week of August 21st

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
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August 16, 2006 AST Sampling/Cleaning No on site activity. CRA continued discussions
Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8
Drum No on site activity. CRA continued to complete the

Characterization/ Disposal

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation No on site activity. CRA and BISCo continued to
prepare for completing the soil milling field trial at
the Site during the week of August 21stto determine
if the technology is appropriate for managing the
mixed waste soils at the Site

Miscellaneous No activity

August 17,2006 | Mobilization Activities No activity

Project Coordination

No on site START presence due to lack of Site
activities. The Respondents provided U.S. EPA
with a tentative activity schedule for the soil milling
field trial

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/ Disposal

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920’ of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling / Excavation

-

No on site activity. CRA and BISCo continued to
prepare for completing the soil milling field trail at
the Site during the week of August 21stto determine
if the technology is appropriate for managing the
mixed waste soils at the Site

Miscellaneous

No activity

August 18,2006 | Mobilization Activities

No activity
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August 18,2006 | Project Coordination No on site START presence due to lack of Site

activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/ Disposal

AST Sampling/Cleaning No on site activity. CRA continued discussions

Removal with Veolia regarding the loading logistics for the
disposal of the contents of tank G8

Drum No on site activity. CRA continued to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. CRA and BISCo continued to
prepare for completing the soil milling field trail at
the Site during the week of August 21stto determine
if the technology is appropriate for managing the
mixed waste soils at the Site

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), or Phil Harvey (773-380-9933) for clarification.

Attachment




